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Department of Energy 
Fernald Site Office 

P.O. Box 398705 
Cincinnati, Ohio 45239-8705 

(513) 738-6319 

1 5 1991 
DOE-1344-91 

Ms. Catherine A. McCord 
Remedial Project Director 
U. S. Environmental Protection Agency 
Region V - 5HR-12 
230 South Dearborn Street 
Chicago, I1 60604 

Dear Ms. McCord: 

K-65 REMOVAL ACTION ADVISORY COMMITTEE 

The K-65 Removal Action Advisory Committee was formed to evaluate the K-65 
Removal Action and associated activities with the intention of accelerating 
the completion date of the installation of bentonite. 
through discussions in several meetings in Chicago, that the schedule as it 
exists today represents the most aggressive and technically sound succession 
o f  activities achievable. 

It is our opinion, 

Therefore, DOE is proposing that the committee meet on a less frequent basis, 
possibly every two months. In the event of a potential or inevitable schedule 
slippage, the committee could convene. 

In an effort to provide the current progress in the K-65 area the Fernald Site 
Office will provide a status report with updated schedule to you, as well as 
Ohio EPA on a weekly basis. 

Our recommendation has been discussed with both DOE/HQ and Ohio EPA and we are 
all in agreement that this approach would provide the required information 
exchange. 

Please contact Randi Allen at FTS 774-6158 to discuss our proposal further. 

FS0:All en 

Si ncerel y , 

FERNALD'S MAIN PRIORITY IS CLEANUP 
B 



cc: 

J. J. Fiore,  EM-42, GTN 
K. A. Hayes, EM-422, GTN 
D. Kozlowski, EM-422, GTN 
G. E. M i t c h e l l ,  OEPA-Dayton 
K. Davidson, OEPA-Columbus 
L. August, GeoTrans 
W. E. Muno, USEPA-V, 5HR-13 
0. A. U l l r i c h ,  USEPA-V, 5H-12 
M. But ler ,  USEPA-V, 5CS-TUB-3 
J. Benett i ,  USEPA-V, 5AR-26 
E. Schuessler, PRC 
R. L. Glenn, Parsons 
W. H. B r i t t o n ,  WMCO 
S. W. Coyle, WMCO 
J. D. Wood, AS1 ‘ /-AR’ F i l e s  
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